
Row Activity ID Name Template Template
Date

Start Finish

Group_1: 0 Increment/Launch 9/2/07 2/20/08

1 REF2.090 Increment 16 9/2/07 2/20/08

2 REF1.02800 15 Soyuz Launch 9/2/07 9/2/07

Group_1: 0. Earned Value Milestones 8/14/06 4/14/07

4 EVR0050.08990 HRF (15S) (TBD) Verification Prep L-13 8/14/06 8/14/06 8/14/06

5 EVR0070.08990 HRF (15S) (TBD) LPA/CoFR Prep L-5 4/14/07 4/14/07 4/14/07

Group_1: 1. Project Milestones 9/14/04 9/15/05

7 501A-002.08990 HRF (15S) (TBD) PDR L-36 9/14/04 9/14/04 9/14/04

8 501A-010.08990 HRF (15S) (TBD) CDR L-24 9/15/05 9/15/05 9/15/05

Group_1: 2. Safety 9/30/06 11/14/06

10 501B-031.08990 HRF (15S) (TBD) Phase lll FSR DP Ph lll FSR
-45 days

9/30/06 9/30/06 9/30/06

11 501B-032.08990 HRF (15S) (TBD) Phase lll FSR L-10 11/14/06 11/14/06 11/14/06

Group_1: 3. CoFR 7/28/07 8/4/07

13 501B-078.08990 HRF (15S) (TBD) LPA Input L-12
weeks

7/28/07 7/28/07 7/28/07

14 RPRO.0030.08990 HRF (15S) (TBD) CoFR Endorsements Due L-6 weeks 8/4/07 8/4/07 8/4/07

Group_1: 4. Research & Mission Integration 9/14/04 3/2/06

16 501A-001.08990 HRF (15S) (TBD) Export Control Letter L-36 9/14/04 9/14/04 9/14/04

17 501B-001.08990 HRF (15S) (TBD) Questionnaire I-18 3/2/06 3/2/06 3/2/06

Group_1: 9. Russian Integration 4/30/07 7/28/07

19 RPRO.0060.08990 HRF (15S) (TBD) TDS 1 L-4.5 4/30/07 4/30/07 4/30/07

20 RPRO.0070.08990 HRF (15S) (TBD) TDS 2 L-3 6/15/07 6/15/07 6/15/07

21 RPRO.0080.08990 HRF (15S) (TBD) TDS 3 L-7 weeks 7/28/07 7/28/07 7/28/07

22 RPRO.0090.08990 HRF (15S) (TBD) ECW L-4.5 4/30/07 4/30/07 4/30/07
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23 RPRO.0100.08990 HRF (15S) (TBD) DUC L-4.5 4/30/07 4/30/07 4/30/07

24 RPRO.0110.08990 HRF (15S) (TBD) Passport L-12
weeks

6/23/07 6/23/07 6/23/07
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